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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 15 APRIL 1986

1. Progress Report Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest That Have Occurred
During the Preceding Week:
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| leasing and expansion negotiations for the Directorate of

Science and Technology relocation have proceeded to the point where

ILLEGIB both parties feel that the agreement can be executed by the—end-of

theweek—ef l"April 1986. '
targeted-for-exeewsion. The current area of focus is on an
expansion rights agreement which will govern the future development
of the remaining acreage at the site. A memorandum to the Director
of Central Intelligence is being prepared to acauire the necessary

I~ H

approval. ) .

25X 1 b. Sprinkler System| |Warehouse - Approval has been
25X1 received from the| 'to proceed with the
25X1 procurement and installation of a sprinkler system in the[ |

;" warehouse. Gates Hudson and Associates will immediately subcontract

i with Virginia Sprinkler Company for the proiect in an amount not to
25X1 exceed $116,100.
25X1 c. Warehouse CER A/C System - Installation of the
25X1 independent air-conditioning system for the|  |warehouse

v communications equipment room began 14 April 1986. Construction is
25X1\“ scheduled for completion within 14 calendar days. ‘
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25X1 d. Buiiding-Renevation-Proyect="The bids fo6r the
25X1 Building renovation project were—dweby-close—of—pusiness
, . 14 April, ¥986. of-the-gix-contractors-originally requested to

Vs i ' -three-have dropped-euti Contract award will be made =

- 18 April, +986-based--on.the—two--0k-three-bids -submitted—for
25X1 cansideratiop..
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Period Ending 15 April 1986

e. Relocation of Clerical Processing, Office of Personnel -
Clerical Processing, Office of Personnel (OP), will be forced to
temporarily vacate their office at Ames Building so that asbestos
can be removed from the ceiling. General Services Administration
(GSA) has not had suitable space to offer, and the Real Estate and
Construction Division, OL (RECD/OL), has been unable to identify
internal space which would accommodate their needs. Unless GSA can
locate better space or the move can be delayed to coincide with
other internal moves, the acquisition of leased space for a
permanent relocation may be the only solution. RECD continues to
work with OP and GSA to resolve this problem in the most efficient

manner,
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g. Painting at the Ames Building Garage - The owners at the
Ames Building repainted and relamped the ground level of the parking
garage 12-13 April. For that reason, the ground level of the garage
was closed. As a result, the second level of the parking garage was
open for parking for the employees. A Burns Guard was on duty
during that time to secure the area.

3. Significant Events Anticipated During the Coming Week:

None.
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